SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:05PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 253 Const Calendar Day: 499 Date: 20-Jan-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2, work on the facade at 109
meters , & work on the erection tower . Crews started at 7:00 AM.

Barry , Carlos , & Michael had to work on the South tower . Crews had to work on the vertical
stiffeners . They had to torque 10% of the bolts on the vertical stiffeners on lift 3 side , & they had to install
the permanent bolts on the vertical stiffeners on lift 2 side .

Barry , & Michael had to torque the bolts using the Enerpac hydraulic torque machine . Barry &
Salvador had to calibrate the Enerpac torque machine to the required torque value . They were done at
7:40 AM.

Crews started to torque at 7:45 AM. 276 bolts were tested . 5 bolts failed . Crews had to touch the
bolts up . They were done at 9:15 AM.

After that , crews had to disassemble the working platform , pull it out of the South tower shaft , &
bring to the working area the bolts from the lower diaphragm . Crews were done at 10:30 AM.

Then , crews had to work on the vertical stiffeners on lift 2 side . They had to install the permanent
bolts & snug them . Crews started at 10:40 AM. They were done at 3:10 PM.

Obra had to torque 10% of the bolts on the facade at 109 meters using the torque wrench . He started
inside the facade at 1:30 PM. The inside of the 4 facade were done . Obra had to touch up some of the
bolts on each side . He was done at 3:00 PM. .

Obra , Dustin , Pablo , & Ryan had to work on the facade at 109 meters . Crews had to pretension &
snug the remaining self lock bolts . Crews started at 7:10 AM. They were done at . 11:00 AM.

After that , crews had to had to work on splice 2 , on the East tower shaft . Crews had to prepare their
tools & equipment . They were done at 12:00 PM.

In the afternoon , crews had to bring the splice plates against the tower skin plate using 4 hydraulic
jacks . They started on plates D - E , & then C - D . Crews had to install permanent bolts & snug them
before releasing the jacks . They started at 12:40 PM. Crews were done at 3:10 PM.

The Favco tower crane was not operable . Carlos , Anthony , Jacob , Jaime , & Kevin had to work on
splice 2, on the West tower shaft . Crews had to work onB - C, & C - D corners . They had to use
hydraulic jack to bring the splice plates against the tower skin plates , install the permanent bolts , & snug
them before releasing the jacks , mark for 1/2 turn , & pretension the bolts . Crews were done at 12:00 PM.

In the afternoon , Anthony , Salvador & | had to test 10% of the corner bolts . Anthony started at
12:50 PM. He was done at 1:15 PM.

Then , crews had to install the remaining bolts , washers , & nut on the C , D , & E splice plates .
Crews were done at 3:10 PM.

All tower crews had to wrap up their tools & equipment . Crews left at 3:30 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 253

Date: 20-Jan-2011

Thursday

04-0120F4 Bid Iltem: 053 T-L01-JSS.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Jacking System and Shims

04-0120F4 Bid Item: 053 T-LO3-BNE.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 03 Bolt Tower NE

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 |:|
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 |:|
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 |:|
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 000 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 0.00 000 0.0 []
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